



Cotharticren 2 Milestone Schedule

- 1. December 2022
- 2. December 2022
- 3. March 2023
- 4. May 2023
- 5. May 2023
- 6. August 2023




1. Main Node iPad Pro AR Conversion




Connect Arc Lake Nodes



Develop Arc Lake AR Interface Controls and Integrate Spline Game Controller for C2 Cloud.




2. Finish NASA Particle Partition Challenge



Extend Into Hydracarznyte




3. Late December Seasonal Internals




Post Particle Challenge and DART Integration



4. Late December PBC and Lens Materials



Ardrino PBC Kit - ON HOLD




Colfurmine Further HeroX DNA Challenge Readiness



5. Lithium Edge



Full AR/VR Support and Cloud Productivity Cotharticren 2 with respect Cotharticren base Nodes



6. HeroX DNA Challenge